

Maintenance Plan for Interconnections and Internal Lines for 2020

1	2	TSO1	TSO2	[kV]	March	April	May	June	July	August	September	October	November
Dubrovo	Solun	MEPSO	IPTO	400	2--17								
Bitola2	Meliti	MEPSO	IPTO	400	cancel			3--12					
Skopje5	Uroshevac	MEPSO	EMS	400				22 --	7				
Stip	C.Mogila	MEPSO	ESO EAD	400								12 -- 23	
Stip	Vranje	MEPSO	EMS	400		cancel							
Skopje5	Skopje4	MEPSO	MEPSO	400								1 -- 31	
Dubrovo	Skopje4	MEPSO	MEPSO	400									1--30
Dubrovo	Bitola2	MEPSO	MEPSO	400			4--15						
Dubrovo	Stip	MEPSO	MEPSO	400				15-20					
Bitola2	Skopje 4	MEPSO	MEPSO	400							1--30		

Planned period for maintenance can be changed in accordance with actual conditions in high voltage network