

## **Maintenance Plan for Interconnections and Internal Lines for 2022**

1	2	TSO1	TSO2	[kV]	January	February	March	April	May	June	July	August	September	October	November	December
Dubrovo	Thessaloniki	MEPSO	IPTO	400										3 - 7		
Bitola2	Meliti	MEPSO	IPTO	400			19-	-15								
Skopje5	Uroshevac	MEPSO	EMS	400									12 - 16			
Shtip	C.Mogila	MEPSO	ESO EAD	400										10 - 21		
Shtip	Vranje	MEPSO	EMS	400									19-23			
Skopje5	Skopje4	MEPSO	MEPSO	400					17-23							
Dubrovo	Skopje4	MEPSO	MEPSO	400								29-	-2			
Dubrovo	Bitola2	MEPSO	MEPSO	400					25-	-21						
Dubrovo	Shtip	MEPSO	MEPSO	400						22-28						
Bitola2	Skopje 4	MEPSO	MEPSO	400				16-	-13							

Planned period for maintenance can be changed in accordance with actual conditions in high voltage network