

Maintenance Plan for Interconnections and Internal Lines for 2023

1	2	TSO1	TSO2	[kV]	January	February	March	April	May	Juni	Juli	August	September	October	November	December
Dubrovo	Solun	MEPSO	IPTO	400											6--10	
Bitola2	Meliti	MEPSO	IPTO	400			6--10									
Skopje5	Uroshevac	MEPSO	EMS	400										2--6		
Stip	C.Mogila	MEPSO	ESO EAD	400										9---20		
Stip	Vranje	MEPSO	EMS	400				24--28								
Skopje5	Skopje4	MEPSO	MEPSO	400					29---	2						
Dubrovo	Skopje4	MEPSO	MEPSO	400								31---	30			
Dubrovo	Bitola2	MEPSO	MEPSO	400						12--	12					
Dubrovo	Stip	MEPSO	MEPSO	400							13---	13				
Bitola2	Skopje 4	MEPSO	MEPSO	400					15--19							

Planned period for maintenance can be changed in accordance with actual conditions in high voltage network